
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:19 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 317 Date: 01-Jul-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 757

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

Tower Base Works:

* CCC painting works (See pictures #P1-P6):

- CCC completed exterior skirt paint works at west side, containment & scaffolding were removed and
loaded to barge and left from T1.
- CCC performed primer application at bottom of skirt after ABF labores completed the grout chipping &
patching.
- CCC started touch-up works inside the tower skirt by the METS inspector Joe's direction. Total 5 persons
worked 8 hours today.

Paint Crew: Billy Gatewood, Recavdo Pasalla (paint forman), Javier Alvag, Edilberto Leon & Tony
Katrones (Superintendent).

* ABF crew performed bottom skirt grout chipping & patching work & cleaning inside tower shaft between
13m to 53 m area. Saw Donald & Paul at field at elevator - tower north side (see pictures #M1-M3 &
#CL1).

ABF's crew: Rogelio Rodriguez, Aurelio Rodriguez (not in PMIV system), Guillermo Limon (Labor
Forman), Javier Medina, Danny Schwartz.

* Tower base plate caulking works (see pictures #C1 - C8)
- Went down to Tower base to check caulk sealing between base plates (Cell #5) with METS inspector Joe
(see pictures for detail).

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 317 Date: 01-Jul-2014 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 317 Date: 01-Jul-2014 Tuesday

#C3: Culking betweer vertical plates at south of inside tower base #C7: Tower base plate caulking at cell # 6

#P4: CCC performed paint touch-up inside the tower base directing by
METS Joe

#C2: Tower base plate culking at cell #6 area

#M2: New barge moved in to T1, old barge with all equipment & loaded
junk were left from T1

#P2: METS paint inspector Joe was checking the mouse hole paint
along the culking line
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 317 Date: 01-Jul-2014 Tuesday

#C5: Culking between tower base plates at north side of tower base #C4: Culking between tower base plates at east side of tower base

#P3: METS Joe used reflected mirror to check the paint at mouse hole #C1: Base plate culking at cell # 6 area

#P5: METS Joe showed the CCC painter where need paint touch up #C6: Tower base plate caulking
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 317 Date: 01-Jul-2014 Tuesday

#CL1: ABF cleaning group at El; 13 area performing cleaning work #C8: Tower base plate culking at cell 4 area inside of tower base

#P6: Completed paint at West side of tower & 5 ABF's labores
complete grout chipping & patching at bottom of skirt

#M3: Two IRWs - Donald & Paul worked in elevator areaat north side
of tower

#M1: Installed water pipe connecting to inside bottom pump at north
side of tower

#P1: CCC painter performed paint repair at bottom of tower base
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